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Project Sponsor: Methow Conservancy Project Number: 16-1699 A
Project Title: Lehman Uplands Conservation Easement Amendment Number: 4
Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Methow Conservancy the Project Agreement identified above is
amended to extend the end date of this agreement.

The project period of 03/01/2018 to 10/01/2021 is extended to allow the contracting party
until 02/28/2022 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto,
shall remain in full force and effect. In witness whereof the parties hereto have executed this
Amendment.

State Of Washington
Recreation and Conservation Office
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fe Megan Duffy

TITLE: Director
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Project Number:

Project Name:

16-1699 A

Lehman Uplands Conservation Easement

Amendment Milestone Report

Amendment Number: 4

Sponsor: Methow Conservancy
IAC Project Manager: Kim Sellers
X ! Milestone Target Date Comments/Description
X Project Start 03/01/2018
X Order Appraisal(s) 05/01/2018
X Environmental Audit Complete 06/15/2018
X ! Annual Project Billing Due 07/30/2018
X 1 Progress Report Due 07/30/2018
X 1 Order Appraisal Review(s) 08/01/2018
X 1 Progress Report Due 01/31/2019
X 1 Annual Project Billing Due 07/30/2019
X 1 Progress Report Due 07/31/2019
X 1 Acquisition Closing 07/22/2020
X Recorded Acq Documents to RCO 07/24/2020
X ! Progress Report Due 07/31/2020
X 1 Annual Project Billing Due 07/31/2020
X 1 Purchase Agreement Signed 08/30/2020
X Submit Draft Easement to RCO 10/01/2020
X Baseline Documentation to RCO 10/31/2020
X 1 Progress Report Due 11/30/2020
X 1 Cultural Resources Complete 03/01/2021 Survey Required for ground disturbing
activities: See Special Condition #1
X 1 Progress Report Due 07/31/2021
X Stewardship Plan to RCO 10/01/2021
1 Progress Report Due 12/01/2021
Fencing Complete 12/01/2021
Noxious Weed Control Complete 01/01/2022
Funding Acknowl Sign Posted 01/01/2022
RCO Final Inspection 01/31/2022
Final Billing Due 02/04/2022
Final Report Due 02/07/2022
1 Agreement End Date 02/28/2022
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Amendment Milestone Report

X = Milestone Complete

I = Critical Milestone
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16-1699 Amendment #4 - Time Extension

Final Audit Report 2021-09-21
Created: 2021-09-20
By: Lan Nicolai (lanlalit.nicolai@rco.wa.gov)
Status: Signed
Transaction ID: CBJCHBCAABAAUOarvinSxplTL1a5GsGlaCwIztrWo8G7
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